

Webmaster Worklog 25-26

Time	who	description
12/7/25 4hr	WB	JavaScript Coding
12/15/25 4hr	WB	Java Script Coding
12/30/25 2hr	WB	Information Gathering
1/15/26 4 hr	WB	HTML/CSS coding
2/2/26 3hr	WB	Javascript Coding
2/13/26 4hr	WB	Information Gathering
2/20/26	WB	Finishing touches/debugging
11/4/25 2 hr	LC	Starting base
11/15/25 2hr	LC	Structure
11/22/25 2hr	LC	Research and design
12/16/25 2hr	LC	Integrating
1/13/26 2 hr	LC	Structure and design
1/20/26 3 hrs	LC	Structure and design
2/6/26 3 hrs	LC	Structure and design
2/7/26 3 hrs	LC	Structure and design
2/8/26 3 hrs	LC	Structure and design
2/15/26 5 hrs	LC	info gathering, combining code
2/20/26 3 hrs	LC	Finishing touches
2/21/26 4 hrs	LC	Finishing touches
5/6/26 6 hrs	WB	Bug fixing, changing designs
5/7/26 6 hrs	WB	Bug fixing, changing designs
5/8/26 4 hrs	WB	Optimizing
5/11/26 4 hrs	LC	Fixing details, bug fixing
5/12/26 5 hrs	LC	Bug fixing, finishing touches